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Precipitation Condition

Diary: Dispute

Suspender Ropes Activities

ABF crews came to the site at 6:50 AM. Crews had to work on various activities for the load transfer ,
work on the working platform erection on the South side span , & work on the suspender jacking system .
They started at 7:00 AM.

Anthony , Augie , Barry , Casey , & Jacob had to work on the top of the saddle . Crews had to prepare
for the rod installation on the saddles , prepare for the suspender ropes to be installed at PP # 44 , 46 , &
48 , work on the catwalk , & work on the high lines .

In addition to that , crews had to work on miscellaneous activities for the load transfer . They had to
unload the barge , flying 8 working platforms for the suspender ropes jacking system . Crews were done at
6:50 PM. They had to wrap up their tools & equipments . Crews left at 7:00 PM.

Nicholas had to operate the Favco tower crane . He had to work with the crews on various activities

Obra , Carlos , Jeffery , Mario , & Roger had to work on the suspender jacking system on the South
main span . Crews had to set 2 - 400 ton jacks at PP # 58 , 70 , 84 , 34 , 26 , & 18 , secure them with
bolts , lift the jacking brackets until the jacks are tight with the lower beam . They started at 7:10 AM.

In addition to that , crews had to remove the top plates of the suspender brackets on the South side
span , & adjust the platforms . Crews were done at 2:45 PM.

After that , crews had to mobilize their tools & equipments to the North main span to work at PP # 70 &
82 . Crews had to set 2 - 400 ton jacks. They started at 3:20 PM. Crews were done at 4:50 PM. They left
at 5:00 PM.

Theodore had to work with the crews on setting the jacks , & lifting the top plates . He had to operate
the Gradall forklift

Matt , Lonny , Pablo , Mathew , & Rene came to the site at 2:45 PM. Crews had to work on the working
platform at PP # 12 . They had to bring 3 platforms to the site , mobilize the 20 ton Grove crane , prepare
their tools , equipments , & bring materials to the site . They were done at 3:30 PM.

After that , crews had to hook the platform to the crane , fly , hook the chain falls , on the suspender
bracket , hook the chain falls to the platform , hook the inner cables , release the crane , & use the chain
falls to lower & adjust the platform . they started at 3:40 PM. crews were done at 5:00 PM. They had to
wrap up their tools & equipments . Crews left at 5:00 PM.

Jeffery had to operate the 20 ton Grove crane . He had to work with the platform erection crews .

Carlos M. , Jose P , Carlos G. , & Luis had to work on the South catwalk . Guillermo , Jose A. ,
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Christian , & Hector Limon had to work on the North catwalk . Crews had to work on the opening at the
suspender ropes . They had to cut to size screen & wire mesh , overl lap with the exisitng wire mesh , &
secure them with tie wires . They started at 7:15 AM.

In addition to that , crews had to bring materials to the site & work on house keeping . Crews were done
at 6:45 PM. They had to wrap up their tools & equipments . Crews left at 7:00 PM. Luis left at 5:00 PM.

Bid Item: 067 C-SUS-SCC.06704-0120F4 Install Suspender Clamps, Separators, Collars

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FORKLIFT, GRADALL 544D 10,000 LBS

8.00

437

2.00

No

0.00 0.00

Equipment, Crane, 20 Ton

1.00

002363

2.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP LONNY CANDELARIAIronworker 1.00 2.00 0.00 3.00

JNM JEFFERY STEWARTIronworker 8.00 2.00 0.00 10.00

APP MARIO MARQUEZIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

JNM RIGOVERTO GARCIAIronworker 0.00 0.00 0.00 0.00

JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 8.00 2.00 2.00 12.00

APP AUGIE SOLISIronworker 8.00 2.00 2.00 12.00

JNM BARRY ROTHMANIronworker 0.00 0.00 0.00 0.00

JNM CASEY LUXIronworker 8.00 2.00 2.00 12.00

APP JACOB MECHEIronworker 8.00 2.00 2.00 12.00

APP JONATHON BISKNERIronworker 0.00 0.00 0.00 0.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00

JNM JEFFREY SCOTTOperator 1.00 2.00 0.00 3.00

JNM LUIS DIAZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

FOR MATTHEW HOLTIronworker 1.00 2.00 0.00 3.00

JNM MATTHEW COCHRANIronworker 1.00 2.00 0.00 3.00

APP PABLO RAMIREZIronworker 1.00 2.00 0.00 3.00

JNM RENE ESQUIVELIronworker 1.00 2.00 0.00 3.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 2.00 12.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 4.00 0.00 12.00

JNM CARLOS GARCIASemi-Skilled Laborer 8.00 4.00 0.00 12.00

APP Christian HERNENDEZSemi-Skilled Laborer 8.00 4.00 0.00 12.00

FOR GUILLERMO LIMONSemi-Skilled Laborer 8.00 4.00 0.00 12.00

FOR JOSE AVILASemi-Skilled Laborer 8.00 4.00 0.00 12.00

JNM JOSE AVALOSSemi-Skilled Laborer 8.00 4.00 0.00 12.00

JNM JOSE PRADOSemi-Skilled Laborer 8.00 4.00 0.00 12.00

OTH THEODORE ROHROperator 8.00 2.00 0.00 10.00
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